
Town of North Stonington  
FIRE/EMS Building Committee 
 

Workshop Minutes  

Location: Meeting Room – North Stonington Volunteer Fire Company., Inc. 

Date: 8/7/2013 

Time: 6:00 

 

Call to order: Time ‐ 6:03 By ‐ M. Perkins Jr  

Attendance: M. Perkins Jr, Chair.   G. Cassata, V. Chair,   S. Burdick R. Secretary,  P. Kowack,                      

B. Mastrioanno, R Shabunia,  C. Steinhart V,   M: Tate,    B. Elias.  

Guests: Nicholas H. Mullane II 

Minutes: No previous Minutes.  

Approval and payment of Invoices:  No Invoices. 

Correspondence: No Correspondence.  

Public Comment: No Public Comments  

Old Business:  

1. P. Springsteel explained the design build concept status with the USDA; he still needs to get in 

contact because this is an unusual route of construction for the USDA. 

New Business:  

1. M. Perkins inquired into the committee hiring a part time secretary. N. Mullane stated that he 

did not foresee a problem with this so M. Perkins will speak with the town hall and get a scope 

of work and job description before next week’s meeting.  

2. Meeting needs to be held next week (8/12) to confirm who the committee’s officers and 

members are going to be. 

3.  M. Perkins will need to set meeting dates for the rest of the year. 

4. Questions about where the committee will be storing the paperwork for the project because the 

fire station will not be open during normal business hours may have to keep double copies also 

discussion on keeping e files.  

5. Committee will have a town account set up for writing checks.  

6. P. Springsteel will supply a price and employee agreement for the committee to review to keep 

him on as a consultant. 

7. M. Perkins will ask Norman St. Jean from the USDA field office to come and meet with the 

committee in an upcoming meeting 



Town of North Stonington  
FIRE/EMS Building Committee 
 

8. G. Cassata asked if the committee will need to contact Azzinaro architects to make changes to 

original concept. P. Springsteel believes that we will have too or we can write a paper 

description of the change order.   

9. There was a discussion that P. Springsteel will write the specification for the project 

10. B. Elias discussed creating a punch list of items for the new fire station.  

Call to close: Time – 7:06 By ‐ M. Perkins Jr 

 


