North Stonington Permanent School Planning & Building Committee

Minutes - February 24, 2014 7pm Holly Green 2H
Present - S. Aiello, J. Lord, W. Coats, S. Costanza

I. Minutes - meeting, Jan. 27, 2014 approved 4-0

II. Correspondence - none

lll. Possible future projects - committee is awaiting input from BOE regarding
their suggestions

IV. Generator for WHS server - a bid package is presently at the Selectmen’s
office and the project has not yet been put out to bid. Tentative plans call for
this project to be completed during April vacation break if all proceeds
normally.

V. Refrigeration unit at NSES kitchen - job is completed. A new door for the
refrigeration unit has been ordered and delivery is expected soon. Payment
being withheld until installation is complete.

Vl. New business - chairman Aiello announced his resignation effective March 1,
2014. The committee members are appreciative of his many efforts and
thanked him for his work.

Meeting adjourned 7:29pm

next meeting March 24, 2014 7pm Holly Green 2H



