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Minutes of April 3, 2018  
 
 
Location: North Stonington Ambulance Association 

    10 Mains Crossing  
     North Stonington, CT  06359 
 
 
 Call to Order: 
 Meeting called to order by Chairman Burdick at 6:05 PM 
 
Attendance: 
Committee:  Chairman Ryan Burdick, Bob Shabunia, Paul Kowack, Charles Steinhart V 
Carl Johnston  
Others:  First Selectman Mike Urgo, Project Manager Paul Drummey 
 
Minutes: 
MOTION to approve minutes of March 26, 2018 made by Paul Kowack, second by Bob Shabunia. 
All in favor, motion passed 
 
Invoices: 
Enterprise Payment Application for March 2018 - $313,080.30 
MOTION to approve made by Bob Shabunia, second by Paul Kowack. 
All in favor, motion passed. 
 
Silver Petrucelli - $4528.00 
MOTION to approve made by Bob Shabunia, second by Paul Kowack. 
All in favor, motion passed. 
 
Correspondence 
Field Reports from Paul Drummey and Steve June 
 
Public Comments and Questions 
 
Old Business  
Jim Russell provided a final price to Committee for the camera system and related hardware at a 
cost of $18,751.  This system does not require subscription renewal.  
MOTION to move forward with the purchase of this camera system made by Ryan Burdick, 
second by Carl Johnston. 
All in favor, motion passed. 
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Committee would like to see a detailed Bill of Materials relative to furniture, computer equipment, 
phones, cameras, and any other miscellaneous FF&E related items so that they may have a clearer 
understanding of funds available for these items as well as what is available in contingency funds .  
General consensus was that there should be a prioritized list so that funds can be thoughtfully 
expended with some wiggle room allowed in the event of an unexpected expense at the 11th hour. 
 
CO #10D – Final revisions being completed by SP&A.  Will be available for Committee review at 
April 9 meeting.  
CO 7 # – Still pending. Enterprise substantiation ongoing.  SP&A recommends it go back to 
Committee. 
CO #12 – Enterprise substantiation ongoing. 
Zero dollar CO for time extension – Enterprise is working on response 
 
Regarding cumulative effect of CO’s on schedule, Enterprise sees no foreseeable reason they will 
not meet June 13, 2018 substantially complete target date.  
 
SP&A has been directed to duplicate font pin letter phrasing in a larger font on the Rt. 2 gable wall 
and create a PR for pricing. 
 
AV/EOC door lock – Specified to have a storeroom function lockset.  Door permanently locks 
from outside and key required every time you want to get in.  
 
Pricing in progress for additional antenna and cable necessary for EMD. Price will increase, as not 
part of original proposal. Paul D to look into who will generate CO. 
 
SP&A responded to inquiry relative to minimum egress width for halls for purpose of trophy 
cases.  Minimum is 36”, which SP&A does not recommend.  They suggest Committee make a few 
proposals, locate them on plans, then SP&A will review.  
 
Paul D has forwarded camera cut sheets to SP&A to begin pricing for install.  SP&A informed that 
this is not within their scope.  Paul D asked SP&A to send him a proposal to bring before 
Committee to create PR. SP&A is moving forward with PR for pricing on install. 
 
PR issued for change from MDO to CDX on apparatus bay wall. 
 
MOTION by Bob Shabunia to remove from table CO #11, credit of $5950 for reduction in scope 
of overhead painting in the apparatus bays.   
Second by Paul Kowack. All in favor, motion passed.  
MOTION by Bob Shabunia to approve CO#11, credit in the amount of $5950 for the reduction in 
scope of overhead painting in the apparatus bays. Second by Paul Kowack. 
All in favor, motion passed. 
 
Coordination among parties needs to be in place for minimal disruption in service when moving 
current NSVFC/NSAA radio, antenna, SCBA, etc. into the new building. 
Effective move date(s) needed.  Paul D will work with James Nolin on getting this. 
 
New Business 
There was some discussion regarding fire suppression system.  Updated fire suppression plan from 
SP&A will be requested this week.  Suggestion by Bob that current fire system be installed as 
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designed and if need arises in the future for any alterations they can be addressed at that time, 
without impacting cost to project.  
 
NSVFC has approximately 10 boxes of items that need to be scanned.  They are currently sorting.  
 
Adjourn 
MOTION to adjourn made by Paul Kowack, second by Charles Steinhart V. Al in favor, motion 
passed.  
Meeting adjourned at 7:00 PM 
 
 
 
 
ONGOING TOPICS: 

• Change Orders 
• Energy Credits 
• FFE-radio equipment 
• FFE – IT throughout building – hardware/software 
• Repair to Rocky Hollow Rd at location of drainage installation  
• Permit for pumping oil/water separator/? Requirement for pumping DeCon tank 

 
 
Ongoing Topics Completed: 
 

• Stone and mortar colors - COMPLETE 
• Door and door trim colors (other than main front/rear doors) - COMPLETE 
• SP&A request for interior color schemes - COMPLETED 
• Possible upgrade to flooring in meeting room - COMPLETE 
• Water hookup fee waiver –COMPLETE fee waived by SCWA 
• Fencing around tower – COMPLETE (CO 4B approved 12/04/17) 

 


