

Town of North Stonington
SCHOOL MODERNIZATION BUILDING COMMITTEE SPECIAL MEETING (SMBC)
North Stonington New Town Hall
Monday, August 20, 2018

Attendance: Sam Cherenzia, Pam Potemri, Mark Perkins, Jay Peterson, Walt Mathwich.
Dan Spring, Alice Zeeman and Dave Sellins arrived after call to order at 6:07 pm.

Construction Manager (Downes) was represented by Steve Smith.
Architect (Quisenberry) was represented by Rusty Malik

1. Call to Order: 6:05 pm
2. Budget Review: Contingency budgets in review with Quisenberry and Downes. State regulations at a high probability of changing so best for project to change current allocations. New state reimbursement system will go live around October 1, 2018.
3. Public Comment: Shawn Murphy commented on project budget and scope including demo and abatement.
4. Mark Perkins moved to adjourn, Dave Sellins seconded. Meeting adjourned at 7:39 pm.