

Town of North Stonington
SCHOOL MODERNIZATION BUILDING COMMITTEE (SMBC) Finance Subcommittee
North Stonington New Town Hall
Monday May 07, 2018

Attendance: Pam Potemri, Dave Sellins, Alice Zeeman, Sam Cherenzia. Mark Perkins

Construction Manager (Downes) was represented by Steve Smith.
Architect (Quisenberry) was represented by Rusty Malik.

1. Call to Order: 5:35 pm
2. Executive Session. No session required.
3. Invoice Review. MHS and Elementary Draft Invoices #3 reviewed.
4. Change Order Review. No Change Orders existing.
- 5 Pam Potemri moved to adjourn, Dave Sellins seconded. Meeting adjourned at 6:20 pm.