

Town of North Stonington
SCHOOL MODERNIZATION BUILDING COMMITTEE (SMBC) Finance Subcommittee
North Stonington New Town Hall
Monday June 18, 2018

Attendance: Sam Cherenzia, Mike Anderson, Mark Perkins came after call to order at 7:16 pm along with Dave Sellins at 7:18 pm and Jay Peterson at 7:25 pm.

Construction Manager (Downes) was represented by Steve Smith.
Architect (Quisenberry) was represented by Adam Tarfano

1. Call to Order: 7:07 pm
2. Executive Session: No session required.
3. USDA Budget Report Review: Monthly project budget report #2 reviewed.
4. Dave Sellins moved to adjourn, Mark Perkins seconded. Meeting adjourned at 7:36 pm.